



Interreg 

SLOVENIJA – AVSTRIJA
SLOWENIEN – ÖSTERREICH

Evropska unija | Evropski sklad za regionalni razvoj
Europäische Union | Europäischer Fonds für regionale Entwicklung

POROČANJE O NAPREDKU PROJEKTA **/ BERICHTERSTATTUNG ÜBER DEN** **FORTSCHRITT DES PROJEKTS**

Program sodelovanja / *Kooperationsprogramm*

Interreg V-A SI-AT

Tadej Novak

Skupni sekretariat / *Gemeinsames Sekretariat*

Dobrna, 14. 06. 2017

www.si-at.eu





POROČANJE / *BERICHTERSTATTUNG*

- ❖ S pomočjo eMS / *Mit Hilfe des eMS*
- ❖ Vsi projektni partnerji / *Alle Projektpartner*
- ❖ Priročnik o izvajanju projektov za upravičence / *Handbuch für Begünstigte zur Projektumsetzung:*
 - ❖ 4. del – Upravičenost izdatkov / *Teil 4 – Förderfähigkeit der Ausgaben*
 - ❖ 5. del – Poročanje o napredku projekta / *Teil 5 - Berichterstattung*



Elektrononski sistem spremljanja (eMS) / *Elektronisches Monitoring System (eMS)*

❖ Dostop eMS / *eMS Zugang:*

<https://ems.si-at.eu/ems>

eMS[★]
electronic
monitoring
system

developed by



INTERACT is co-financed by the
European Regional Development Fund

3_1.0




POROČILA / *BERICHTE*

- ❖ Partnerjevo poročilo o napredku (VP in PP-ji) / *Partnerfortschrittsbericht (LP und PP)*
- ❖ Poročilo o napredku projekta (VP) / *Fortschrittsbericht des Projekts (LP)*
- ❖ Zaključno poročilo / *Endbericht*




PARTNERJEVO POROČILO O NAPREDKU PROJEKTA / PARTNERFORTSCHRITTSBERICHT



The screenshot shows the 'Partner Report' interface in the SI-AT system. At the top, there are navigation tabs: 'Partner Report', 'List Of Expenditure', 'Contribution And Forecast', 'Documents', and 'Attachments'. The 'Partner Report' tab is active. Below the tabs, the report title is 'VSEBINA / INHALT' and 'FINANČNI DEL / FINANZIEL'. The period is set to 'Period 2 - 01.10.2016 - 31.10.2016'. The main content area is titled 'Summary Of Partners Work' and contains a large empty text box for reporting. Below this, there are sections for 'Project Main Outputs Delivered' and 'Reporting Per Work Package'. The 'Reporting Per Work Package' section includes a table for 'M Management (09.2016 - 10.2016)' with columns for 'Description Activities Contribution', 'Problem Description Justification', 'Current Expenditure', and 'Expenditure So Far'. The table is currently empty.



POROČILO O NAPREDKU PROJEKTA / *FORTSCHRITTSBERICHT DES PROJEKTS*



Test SIAT241 [Show Menu](#) **Project Report 1 - Period 2**

Reports Workpackages Certificates Project Report Tables Attachments Documents

VSEBINA / INHALT **FINANČNI DEL / FINANZTEIL**

Project Progress Report

Period 2 - 01-10-2016 - 31-10-2016

Start Date: 01-10-2016 End Date: 31-10-2016

Highlights Of Main Achievements

Description

AT
SI
NO

Checklist (including HTML) © IPR 2005, Version 0

List Of Partner FIC Certificates

Partner Abbreviation | Number Of F.I.C Certificate | Date Of F.I.C Certificate | Total Expenditure Certified By F.I.C | Include In Project Finance Report | Total Partner Expenditure Included | Co-financing Source | Co-financing Rate(%) | Total Partner E.R.D.F Included | F.I.C Certificate | Report

No records found.

Project Specific Objectives

Project Specific Objectives	Level Of Achievement	Explanation

1. Report:



Sledi praktični del vnosa poročil v eMS / *Es folgt der praktische Teil der Eingabe der Berichte ins eMS*

